COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 10/ 2021

ESTI MATE SUMMARY 11:57:12
CONTI D: 23280 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 23280- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 61.0 DAYS TIVE ALLOW 112 WORK DAYS
R5 FY20 CHAI N STATI ON UPGRADES PERCENT TINME:  54.46 ORI G TI NE ALLOW 112 WORK DAYS
PROQJECT NO NHPPR500- 211
R5 FY20 CHAI N STATI ON UPGRADES
NAVE OF ROAD:
PROJECT COUNTI ES: GUNNI SON, REG ON 5 SAN M GUEL
SAGUACHE CHAFFEE
CONTRACTOR:
TRICON 2, LLC PAY PERI OD ENDI NG 08/ 28/ 2021 DATE TI ME STARTED 05/24/2021
P. O Box 1330 DATE LET 03/ 18/ 2021 DATE WORK BEGAN
DATE AWARDED 04/ 07/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/27/2021 DATE ACCEPTED
CASTLE ROCK CO 80104  (303)688-9568 DATE NOTI CE TO PROCEED 05/ 24/ 2021
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 2,288, 452.60 PARTI Cl PATI NG $ 851, 975. 62 $ 318, 791. 18
AWARD PRQIECT AM: $  2,242,550.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 37.23% TOTAL EARNI NGS 851, 975. 62 318, 791.18
FUNDS AVAI LABLE: $ 1,436,476.98 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 851, 975. 62 318, 791. 18
TOTAL CLAI MB: $ 0.00 RETAI NAGE -22,145. 22 -8,994.72
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 829, 830. 40 309, 796. 46
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 829, 830. 40 309, 796. 46
OTHER ADJUSTNENTS 0. 00 0. 00
PAYMENT DE s 300,796.46

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23280 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23280-BI D ESTI MATE RUN 09/ 10/ 2021
PRQJECT: NHPPR500- 211 ESTI MATE NO 0004 11:57: 12
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00015 Renopval of Headwall 3. 000 1. 000
EACH 2.000 6, 250. 00
3,125. 00000 3. 000 9, 375. 00
0010 202-00033 Renoval of Pipe 1. 000 0. 000
EACH 1. 000 375. 00
375. 00000 1.000 375. 00
0015 202- 00090 Renoval of Delineator 4.000 2.000
EACH 2.000 25.00
12. 50000 4. 000 50. 00
0020 202-00220 Renoval of Asphalt Mat 1, 132. 000 490. 000
SY 319. 000 4,785. 00
15. 00000 809. 000 12,135. 00
0025 202- 00240 Renoval of Asphalt Mat (Pl aning) 521. 000 194. 500
Sy 145. 000 1,812.50
12. 50000 339. 500 4,243.75
0030 202-00810 Renoval of Ground Sign 7.000 2.000
EACH 1. 000 55. 56
55. 56000 3. 000 166. 68
0035 202-01130 Renoval of Guardrail Type 3 290. 000 88. 000
LF 155. 000 3,031.80
19. 56000 243. 000 4,753.08
0040 202-01300 Renoval of End Anchorage 4.000 2.000
EACH 2.000 2,000. 00
1, 000. 00000 4.000 4, 000. 00
0045 202-04001  Plug Cul vert 2. 000 0. 000
EACH 0. 000 0. 00
3, 750. 00000 0. 000 0. 00
0050 203-00010 Uncl assi fied Excavation (Conplete In Place) 3, 063. 000 1, 308. 000
cY 935. 000 40, 906. 25
43. 75000 2, 243. 000 98, 131. 25
0055 203-01597  Potholing 80. 000 6. 000
HOUR 0. 000 0. 00

112. 50000 6. 000 675. 00
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PCN: 23280-BI D ESTI MATE RUN 09/ 10/ 2021
PRQJECT: NHPPR500- 211 ESTI MATE NO. 0004 11:57: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00020 Silt Fence 2,017. 000 366. 000
LF 771. 000 3, 855. 00
5. 00000 1, 137. 000 5, 685. 00
0065 208-00023 Erosi on Log (Type 3) (12 Inch) 438. 000 338. 000
LF 0. 000 0. 00
7.50000 338. 000 2,535.00
0070 208-00035 Aggr egat e Bag 250. 000 0. 000
LF 250. 000 2,500. 00
10. 00000 250. 000 2,500. 00
0075 208-00041 Rock Check Dam 2.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0080 208- 00046 Pre-fabricated Concrete Washout Structure (Type 1) 3. 000 2.000
EACH 0. 000 0. 00
575. 56000 2.000 1,151.12
0085 208-00075 Pre-fabricated Vehicle Tracking Pad 0. 000 0. 000
EACH 0. 000 0. 00
4, 500. 00000 0. 000 0. 00
0090 208-00103 Renoval and Disposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
43. 75000 0. 000 0. 00
0095 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
112. 50000 0. 000 0.00
0100 208-00106 Sweepi ng (Sedi ment Renoval) 20. 000 8. 000
HOUR 0. 000 0. 00
112. 50000 8. 000 900. 00
0105 210-00815 Reset Sign Panel 7.000 0. 000
EACH 0. 000 0. 00
133. 33000 0. 000 0. 00
0110 212-00700 Organic Fertilizer 210. 000 0. 000
LB 0. 000 0. 00

3. 75000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0115 212-00703

0120

212-00708

0125

213-00003

0130

213- 00061

0135

240- 00000

0140

304- 02000

0145

304- 06000

0150

403- 00720

0155

411-10255

0160

420- 00113

0165 506-00224

C23280

23280-BID
NHPPR500- 211

| TEM
DESCRI PTI ON

Humat e

Seedi ng (Native) Broadcast

Ml ching (Weed Free)

Mil ch Tackifier

W dlife Biologist

Aggr egat e Base Course (Cd ass 2)

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Enul sified Asphal t

(Sl ow Setting)

Ceotextile (Drainage) (Cass 2)

Riprap (24 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
140. 000
LB
3. 75000
0. 700
ACRE
3, 750. 00000
0. 700
ACRE
1, 000. 00000
140. 000
LB
3. 75000
15. 000
HOUR
170. 00000
3, 615. 000
TON
30. 28000
2, 553. 000
TON
35. 56000
2, 164. 000
TON
216. 67000
544. 000
GAL
8. 33000
35. 000
sy
10. 00000
23.000
cy

125. 00000

QrY TH'S PERI OD
QTY TO DATE

1,432
2,083.

1,371.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 500
. 000
. 500

. 590

240
830

. 710
461.

970
680

. 110
. 450
. 560

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 09/ 10/ 2021

43, 368

16, 427

127,716

391.

.00

.00

.00

.00

.00

23

65

13

.00

.00

11:57:12

AMOUNT

255.

63,098

48, 776

323, 826

1,274

.00

.00

.00

.00

00

37

94

32

49

.00

.00



CONTI D

ROADWAY

CAT NO0200

0170 603-01300

0175

603- 01360

0180

603- 05030

0185

603- 05036

0190

607-11525

0195

613- 00200

0200

613- 00206

0205

613- 07060

0210

613- 10000

0215

613-13004

0220 613-32302

C23280

23280-BID
NHPPR500- 211

| TEM
DESCRI PTI ON

30 Inch Reinforced Concrete Pipe

36 Inch Reinforced Concrete Pipe

30 Inch Reinforced Concrete End Section

36 Inch Reinforced Concrete End Section

Fence (Plastic)

Condui t

2 Inch Electrical

2 Inch Electrical

Condui t (Bored)

Pul |

Box (18"x30"x18") Deep

Wring

Lumi naire (LED) (4,000 Lunens)

Li ght Standard Steel (30 Foot) (2-Arm

ESTI MATE NO 0

COLORADO DEPARTMENT OF TRANSPORTATI ON

004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
88. 000
LF
125. 00000
56. 000
LF
200. 00000
2.000
EACH
468. 75000
2.000
EACH
593. 75000
280. 000
LF
3. 75000
1, 821. 000
LF
20. 00000
149. 000
LF
114. 44000
18. 000
EACH
1, 357. 78000
1. 000
LS
25, 150. 00000
54. 000
EACH
1, 252. 22000
27.000
EACH

12, 070. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

88. 000
0. 000
88. 000

0. 000
56. 000
56. 000

2.000
0. 000
2.000

0. 000
2.000
2.000

280. 000
0. 000
280. 000

102. 000
0. 000
102. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 10/ 2021

11, 200

1,187

.00

00

.00

50

.00

.00

.00

.00

.00

.00

.00

11:57:12

AMOUNT

11, 000

11, 200

937.

1,187

1, 050

2,040

00

00

50

50

00

00

.00

.00

.00

.00

.00



CONTI D: C23280 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23280-BI D ESTI MATE RUN 09/ 10/ 2021
PRQJECT: NHPPR500- 211 ESTI MATE NO. 0004 11:57: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 613-40010 Li ght Standard Foundati on 27.000 10. 000
EACH -6. 000 -13,573.32
2,262.22000 4.000 9, 048. 88
0230 613-50375 Sol ar Col |l ection System 10. 000 0. 000
EACH 0. 000 0. 00
4,557. 78000 0. 000 0. 00
0235 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 6. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
444. 44000 0. 000 0.00
0240 614-72854  Traffic Controller Cabinet 10. 000 0. 000
EACH 0. 000 0. 00
6, 195. 56000 0. 000 0. 00
0245 625-00000  Construction Surveying 1. 000 0.430
LS 0. 000 0. 00
15, 000. 00000 0. 430 6, 450. 00
0250 626- 00000 Mbbi |i zati on 1. 000 0. 275
LS 0. 055 18, 966. 91
344, 852. 89000 0.330 113, 801. 45
0255 626-01114  Public Information Managenent (Tier 1V) 217. 000 68. 000
DAY 36. 000 1, 500. 12
41. 67000 104. 000 4,333. 68
0260 627-00013 Pavenment Marking Paint (H gh Build) 21.000 0. 000
GAL 0. 000 0. 00
388. 89000 0. 000 0. 00
0265 630-00000  Fl aggi ng 1, 500. 000 284. 000
HOUR 366. 500 11, 607. 06
31. 67000 650. 500 20, 601. 34
0270 630- 00007 Traffic Control Inspection 10. 000 4. 000
DAY 0. 000 0.00
444. 44000 4.000 1,777.76
0275 630-00012 Traffic Control Managenent 150. 000 35. 000
DAY 24. 000 17, 333. 28

722.22000 59. 000 42,610. 98



CONTI D: C23280

PCN: 23280-BID

PRQIECT NHPPR500- 211

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0280 630-80341 Construction Traffic Sign (Panel Size A)

0285 630-80342

Construction Traffic Sign (Panel Size B)

0290 630-80355

Portabl e Message Sign Panel

0295 630- 80360

Drum Channel i zi ng Devi ce

0300 630-80370

Barrier (Tenporary)

0305 630-80380

Traffic Cone

0310 630-85010

I mpact Attenuator (Tenporary)

0315 700-70010

F/ A M nor Contract Revisions

0320 700-70082

F/' A Furnish & Install Electrical Service

0325 700-70111

Project First Program

0330 700- 70380 F/ A Erosion Control

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
64. 000
EACH
33. 33000
26. 000
EACH
33. 33000
4. 000
EACH
3, 333. 33000
75. 000
EACH
16. 67000
1, 020. 000
LF
45. 00000
300. 000
EACH
8. 89000
6. 000
EACH
3,111. 11000
41, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

13. 000
0. 000
13. 000

13. 000
0. 000
13. 000

1.500
0. 000
1.500

37.500
0. 000
37.500

252. 000
258. 000
510. 000

30. 000
0. 000
30. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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11,610

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

11:57:12

AMOUNT

433.

433.

5, 000

625.

22,950

266.

3, 111.

29

29

00

13

00

70

11

.00

.00

.00

.00
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CONTI D: 23280 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 23280-BI D ESTI MATE RUN 09/ 10/ 2021
PRQJECT NHPPR500- 211 ESTI MATE NO. 0004 11:57: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADWAY
0340 700-70023 F/ A On-The-Job Trainee 546. 000 0. 000
F A 546. 000 5, 460. 00
10. 00000 546. 000 5, 460. 00
CAT 0200  CURRENT AMI $ 2,277,202.60$  318,791.18$%  848,225.61
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0335 620-00020 Sanitary Facility 3.000 1. 000
EACH 0. 000 0.00
3, 750. 00000 1. 000 3, 750. 00
CAT 0400  CURRENT AMI $ 11, 250. 00 $ 0.00% 3, 750. 00
PROJECT TOTAL CURRENT AMI $ 2,288,452.60$%  318,791.18$% 851, 975.61



